



# Transportation Capital Improvement Program

## RITTENHOUSE ROAD IMPROVEMENTS



**BETTER ROADS  
AHEAD**

TROY WHITE, PUBLIC WORKS DIRECTOR  
COUNCIL 7/1/20

# DISCUSSION

Extending the duration of the  
Rittenhouse Road Closure





Ocotillo Road

Rittenhouse Road

Meridian Road

Ellsworth Road

Cloud Road

Bridge

Riggs Road



# ORIGINAL PROJECT SCHEDULE AND CLOSURES


## Rittenhouse Road Project



Water Line Bore Closure  
Cloud Road Closure  
UPRR Spur-Track Closure

Substantial Completion

## Rittenhouse Bridge Closure



# UPDATED PROJECT SCHEDULE AND CLOSURES



## Rittenhouse Road Project



Cloud Road Closure  
Water Line Bore Closure  
UPRR Spur-Track Closure

Substantial Completion

## Rittenhouse Bridge Closure



Nov 2019    Dec 2019    Jan 2020    Mar 2020    Apr 2020    May 2020    June 2020    July 2020    Aug 2020    Sept 2020    Oct 2020    Nov 2020    Dec 2020    Jan 2021    Feb 2021    Mar 2021

# BENEFITS OF EXTENDED CLOSURE



- Substantial completion end of November vs. end of December
- Reduced motorist frustration with one extended closure vs. 3 additional future closures
- Take advantage of reduced vehicular traffic in the region
- Detour routes established and working well
- Avoidance of repeated traffic control changes
- Schools delayed opening by Governor until August 17<sup>th</sup>
- Increased safety for motorist as 95% of the roadwork will be completed south of the bridge
- Preferred option for Schnepf Farms as this portion of the road will be complete before their busy season
- Supported by Pinal County



Detour

Ocotillo Road

Ellsworth Road

Rittenhouse Road

Meridian Road

ROAD  
CLOSED

Bridge

Cloud Road

Riggs Road





Detour

Ocotillo Road

Rittenhouse Road

Meridian Road

Ellsworth Road

Cloud Road

Riggs Road

ROAD  
CLOSED

Bridge





# Public Outreach





**BETTER ROADS  
AHEAD**