


# Queen Creek Police Department

## Monthly Report

January 20, 2021





# Monthly Report Structure & Contents

Timeline:  
Major  
Milestones




Goals or  
Focus  
Areas

Activity &  
Accomplishments


Goals or Focus  
Areas for next  
reporting  
period

December 3, 2020 – January 20, 2021  
49 Days



# Timeline - milestones




**PROJECT START**



# Timeline - milestones







# Goals or Focus Areas



- **Partnership development & outreach efforts**
- **Complete and launch the Sergeant/Officer Recruitment process**
- **Hire & Orient two Lieutenants**
- **Initiate additional purchases/encumbrances for other equipment/services.**
- **Continue developing PD IT Network**
- **Complete all pre-launch tasks for RMS configuration.**
- **Expand capacity for background services.**
- **Begin implementation of policy management system**
- **Continue community policing program planning.**

# Activity Highlights



450+  
People

65  
Businesses  
or vendors

8  
Outreach  
events or  
activities

30  
Law  
Enforcement  
Agencies

235  
Meetings



Recruitment, Testing, & Backgrounds

Software Implementation & Configuration

Vehicles Upfitting & Radio Programming

PD IT Network


RMS Pre-Launch

Critical items, IGAs, purchase requests

Community Policing Program



# Recruitment & Outreach Campaign





# Recruitment & Outreach Campaign

## Sergeant



- Open for 2 weeks
- 80 applications
- Over 1,700 views
- Approximately 24% from out-of-state
- Approximately 76% from in-state
- Approximately 44% of in-state candidates reside in Queen Creek or San Tan Valley



As of January 18, 2021


## Officer




- Open for 1 week
- 116 applications
- Over 2,000 views
- Approximately 23% from out-of-state
- Approximately 77% from in-state
- Approximately 45% of in-state candidates reside in Queen Creek or San Tan Valley



Next Reporting Period



Jan 21 to Feb 17, 2021 (28 Days)



# QUESTIONS

