# QUEEN CREEK VETERANS MEMORIAL

A project for the people, by the people

#### $\leq O$ $\square \subset$ MEZ Ζ RIAL J Ш П Π ス $\subset$ Π Ш RANS TION

Project Background Project Overview Finances Timelines In-Kind Requests Summary

## OUTLINE

QUEEN CREEK VETERANS

# PROJECT BACKGROUD

HISTORY **PROJECT** 

- 2017 AND 2018 CLI Service Projects
- Initial planning completed with Town in 2019-2020
- Non-Profit Foundation incorporated; 501c3 application submitted and pending approval
- Formal request for land use submitted in 2020
- COVID forced pause in effort
- September 2021, Foundation resumed activity

QUE Π MEMORIAL J  $\mathbf{X}$ VETERANS

# PROJECT BACKGROUD

#### **FOUNDATION MEMBERS**

Derek Zeigler- President Brittany Chatterson- Vice President Chris Moss- Secretary Jeremiah Vigil- Treasurer Brian Mckean- Board Member Ed Payne- Advisor

QUEEN MEMORIAL Π П  $\mathbf{X}$ 0 UNDATION VETERANS

### OUR MISSION

The mission of this project is to honor those who serve by constructing a veterans memorial in the town of Queen Creek




Project Background

### Project Overview


Finances Timelines In-Kind Requests Summary

## OUTLINE

QUEEN CREEK VETERANS



**TOWN OF QUEEN CREEK - Veterans Memorial** 






### Design

- 100 foot circle
- Perimeter sitting wall
- 45' Corten steel wall
- Branch emblems
- Engraved paver floor3 flag poles

### **TOWN OF QUEEN CREEK - Veterans Memorial**







### Location

The circle outside the Community Chambers Building is an ideal fit for the memorial design

### SUSTAINABLE DESIGN

• Our design is made with durable "teenage proof" materials

#### ROOM TO GROW

• The memorial is being designed with future expansion within the original footprint in mind should the town wish to grow the memorial

### Key Design Elements

### **RIGHT FIT**

- We understand that this memorial will be front and center in the downtown area
- Unique design but fits town plan perfectly

Project Background Project Overview

### Finances

Timelines In-Kind Requests Summary

## OUTLINE

### Finances

- Project Costs: ~\$370,000
- Quotes from two independent companies produced nearly identical estimates
- Both quotes are conservative and take into account current inflated costs

#### QUOTE #1 (NUMBERS ROUNDED)

- General F
- Site Cons
- Materials
- Thermal/
- Finishes,
- Continge
- A&E Serv
- <u>Tax</u>
- Total

#### QUOTE #2 (NUMBERS ROUNDED)

- Site Cons
- Wall / Be
- Signage
- Flooring
- Landscap
- A&E Serv
- <u>Tax</u>
- Total

Requirements	\$30,000						
struction	\$93,000						
S	\$129,000						
/Moisture/Electrical	\$13,000						
/ Specialities	\$15,000						
ency	\$35,000						
vices	\$17,000						
	<u>\$18,000</u>						
	\$350.000						

struction / Materials	\$150,000
ench Features	\$20,000
	\$24,000
	\$60,000
ping / Irrigation	\$37,000
vices	\$23,000
	<u>\$16,000</u>
	\$351.000

# PROJECT FUNDING

ENGRAVED PAVER SALES AND OTHER FUNDRAISING

\$250k total (Initial Estimates)

**\$220k** (~ 7,800 bricks at \$35 ea)

> \$30k Misc Fundraising

INDIVIDUAL AND COPORATE MONETARY DONATIONS

\$50k (Initial Estimates) DONATIONS OF SERVICES AND SUPPLIES


\$50k (Initial Estimates)

Project Background Project Overview Finances

### Timelines

In-Kind Requests Summary

## OUTLINE



## CONSTRUCTION TIMELINE


### PLANNED OPENING VETERANS DAY 2023

### Presentation to the Town Council

Creek Vets Memorial sign and Construction Schedule																	
	Nov-21	21-Dec	22-Jan	22-Feb	22-Mar	22-Apr	22-May	22-Jun	22-Jul	22-Aug	22-5ep	22-Oct	22-Nov	22-Dec	23-Jan	23-Feb	23
Task:																	
Approval Process																	
Site Selection																	
Design Concepts																	
Design Process																	
Schemtic Design																	
Design Development																	
Construction Documents																	
Fund Raising																	
Construction																	
Dedication Nov. 11 2023																	

#### PLANNED DEDICATION ON VETERANS DAY, 2023

Potential to open Memorial Day, 2023 if fundraising exceeds projections



Project Background Project Overview Finances Timelines **In-Kind Requests** Summary

## OUTLINE



Assistance with permitting - Facilitate processing



Memorial upkeepPermanent maintenance

ofter construction is consolet

after construction is complete

## ASKS OF THE TOWN

Project Background Project Overview Finances Timelines In-Kind Requests

Summary

## OUTLINE



- Foundation motivated and committed to seeing project through to completion
- Simple design makes for viable and reverent Memorial
- High confidence in project costs, even in light of current inflated construction environment
- Design compliments other town design features
- Foundation is ready to begin upon Town approval

# SUMMARY

 $\leq \mathcal{L}$ пС  $\leq m$ Π О カ J <br/>ET  $\Box$ ≥ m TION