




# Projects Requiring Future TAC Input

Transportation Advisory Committee

August 6, 2009






## Signal Butte Rd Corridor Improvement Study

### **Stakeholders**

- Maricopa County Department of Transportation
- Maricopa County Planning and Development
- Flood Control District of Maricopa County
- City of Mesa
- Town of Queen Creek
- Maricopa Association of Governments
- Arizona State Land Department
- Arizona Department of Transportation
- Impacted Utilities
- Area Developers
- Affected Businesses, Property Owners and Residents







## Signal Butte Rd Corridor Improvement Study

#### **Schedule**

Study Kick-off November 2008

Technical Advisory Committee (TAC) Meeting February 2009

Stakeholder Advisory Committee (SAC) Meeting September 2007

Public "Scoping" Meeting March 12, 2009

Engineering Phase Alternatives Development and Evaluation March / April 2009

Technical Advisory Committee (TAC) Meeting March 2009

"Alternatives Analysis" Public Meeting May 2009

Technical Advisory Committee (TAC) Meeting May 2009

Recommended Alternative Design Features June / July 2009

"Findings and Recommendations" Public Meeting

L→ Meeting Exhibits

July 2009

Technical Advisory Committee (TAC) Meeting July 2009

Draft Final Report September 2009


Final Report November 2009



# Meridian / Riggs DCR (Design Concept Report)

- 3-Way Partnership
  - Maricopa County
  - Pinal County
  - Town of Queen Creek
- Meridian Rd, Empire Blvd to Ocotillo Rd
- Actually focused on the Meridian / Gary / Riggs / Combs / Rittenhouse / UPRR intersection





## Meridian / Riggs DCR

### **Schedule**

Kick-Off Meeting

July 2009

 Data Collection, Traffic Modeling, Design Concepts, Alternatives Analysis

Ongoing throughout

Public Open House

November 19, 2009


Draft DCR


December 2009


Final DCR

February 2010

## QC/Mesa Gateway Area Transportation Study







# Questions?

